COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 15/ 2015

ESTI MATE SUMVARY 14: 16: 39
CONTI D C19202 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 19202- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 134.5 DAYS TI VE ALLOW 200 WORK DAYS
US 491 160 SL TO TOMACC PERCENT TI ME: 67.25 ORI G TI VE ALLOW 200 WORK DAYS
PROJECT NO NH1601- 068
US 491 160 SL TO TOMACC
NAVE OF RQAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAIN DI STRICT | NC. PAY PER OD ENDI NG 05/ 02/ 2015 DATE TI ME STARTED 07/08/2014
P.O Box 1660 DATE LET 05/ 22/ 2014 DATE WORK BEGAN 07/ 08/ 2014
22419 County Road G DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
Cortez CcO 81321 970- 565- 8000 DATE NOTI CE TO PROCEED 07/ 08/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 15,761, 735. 05 PARTI Cl PATI NG $ 6, 788, 089. 89 $ 1, 385, 129. 19
AWARD PRQIECT AMT: $ 13,714, 996. 54 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 43.07% TOTAL EARNI NGS 6, 788, 089. 89 1,385,129.19
FUNDS AVAI LABLE: $  8,973,645.16 STOCKPI LED MATERI ALS 40, 088. 73 -5,005. 59
GROSS EARNI NGS 6,828, 178. 62 1, 380, 123. 60
TOTAL CLAI VB $ 0.00 RETAI NAGE -181,586. 70 -41, 553. 88
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 6, 646, 591. 92 1, 338, 569. 72
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6, 646, 591. 92 1, 338, 569. 72
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 338, 569. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19202- BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202-00035 Renoval of Pipe 1, 675. 000 1, 555. 000
LF 0. 000 0. 00
25. 00000 1, 555. 000 38, 875. 00
0015 202- 00090 Renoval of Delineator 300. 000 60. 000
EACH 127. 000 762. 00
6. 00000 187. 000 1,122.00
0020 202-00190 Renoval of Concrete Median Cover Materi al 165. 000 165. 000
SY 0. 000 0. 00
18. 00000 165. 000 2,970. 00
0025 202-00203 Renoval of Curb and Qutter 1, 346. 000 1, 200. 000
LF 0. 000 0. 00
14. 00000 1, 200. 000 16, 800. 00
0030 202-00220 Renoval of Asphalt Mat 2,912. 000 1, 582. 000
SY 1, 330. 000 4, 655. 00
3. 50000 2,912. 000 10, 192. 00
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 16, 500. 000 5, 779. 000
SY 0. 000 0. 00
1. 00000 5, 779. 000 5,779.00
0040 202-00250 *Removal of Pavement Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0045 202-00700 *Renoval of Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0050 202- 00705 *Removal of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0055 202-00810 *Renoval of G ound Sign 31. 000 31. 000
EACH 0. 000 0. 00

166. 00000 31. 000 5, 146. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14:16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00
0065 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 1. 000 220. 00
220. 00000 1. 000 220.00
0075 202-01000 Renoval of Fence 275. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0080 202-01130 *Renoval of Cuardrail Type 3 1, 696. 000 862. 500
LF 390. 000 858. 00
2.20000 1, 252. 500 2,755.50
0085 202- 01300 *Renoval of End Anchorage 12. 000 8. 000
EACH 3. 000 375. 00
125. 00000 11. 000 1, 375. 00
0090 202-04002 *C ean Cul vert 4. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
0095 202-04004 *Plug Cul vert (Special) 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0100 203- 00060 *Enbankment Material (Conplete In Place) 83, 000. 000 61, 000. 000
CcY 0. 000 0. 00
19. 00000 61, 000. 000 1, 159, 000. 00
0105 203-00100 *Muck Excavation 2,000. 000 0. 000
cY 1, 108. 000 17,728.00
16. 00000 1, 108. 000 17,728.00
0110 203-01100 Proof Rolling 80. 000 10. 000
HOUR 10. 000 950. 00
95. 00000 20. 000 1, 900. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19202- BI D ESTI MATE RUN 05/ 15/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01140 Rol l'ing 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0125 203-01565 Hydraul i ¢ Excavat or 72.000 18. 500
HOUR 0. 000 0. 00
128. 00000 18. 500 2,368.00
0130 203-01594 Conbi nati on Loader 72.000 45. 000
HOUR 0. 000 0. 00
88. 00000 45. 000 3, 960. 00
0135 203-01597 *Pot hol i ng 54. 000 54. 000
HOUR 0. 000 0. 00
490. 00000 54. 000 26, 460. 00
0140 203-02330 Labor er 275. 000 167. 750
HOUR 0. 000 0. 00
32. 00000 167. 750 5, 368. 00
0145 206- 00100 *Structure Backfill (dass 1) 2, 690. 000 2, 460. 000
CcY 0. 000 0. 00
35. 00000 2,460. 000 86, 100. 00
0150 208-00002 *Erosion Log (12 Inch) 7,890. 000 3, 515. 000
LF 190. 000 855. 00
4. 50000 3, 705. 000 16, 672. 50
0155 208-00003 *Erosi on Log (18 Inch) 2, 000. 000 1, 122. 000
LF 0. 000 0. 00
5. 50000 1, 122. 000 6,171. 00
0160 208-00020 *Silt Fence 1, 000. 000 685. 000
LF 0. 000 0. 00
2. 00000 685. 000 1, 370. 00
0165 208-00035 *Aggregat e Bag 400. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0175 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 28. 000
HOUR 0. 000 0. 00
99. 00000 28. 000 2,772.00
0185 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 12. 000
HOUR 0. 000 0. 00
135. 00000 12. 000 1, 620. 00
0190 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0195 208- 00206 *Erosion Control Supervisor 230. 000 128. 000
DAY 32. 000 1, 600. 00
50. 00000 160. 000 8, 000. 00
0200 209- 00600 *Dust Palliative (Magnesium Chloride) 50, 000. 000 3, 330. 000
GAL 17, 075. 000 16, 221. 25
0. 95000 20, 405. 000 19, 384. 75
0205 210-00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0210 210-00810 *Reset Ground Sign 13. 000 12. 000
EACH 1. 000 220. 00
220. 00000 13. 000 2, 860. 00
0215 212-00006 *Seedi ng (Native) 57. 000 51. 960
ACRE 2.030 1, 757.98
866. 00000 53. 990 46, 755. 34
0220 212-00032 *Soi | Condi tioning 57. 000 51. 960
ACRE 2.030 1,522.50

750. 00000 53. 990 40, 492. 50



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14:16: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 213-00004 *Mil ching (Weed Free Straw) 59. 000 53. 280
ACRE 1.570 1,193. 20
760. 00000 54. 850 41, 686. 00
0230 213-00061 *Mil ch Tacki fier 12, 500. 000 10, 656. 000
LB 314. 000 847. 80
2.70000 10, 970. 000 29, 619. 00
0235 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 8, 938. 000 6, 756. 000
d ass
Sy 2,182.000 6, 327. 80
2.90000 8, 938. 000 25, 920. 20
0240 217- 00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 240- 00000 *WIdlife Biologist 15. 000 2.500
HOUR 1. 500 141. 00
94. 00000 4. 000 376. 00
0250 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0255 250- 00050 *Moni toring Techni ci an 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0265 250-00120 Mat erial Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0270 250-00210 Solid Waste Di sposal 2.000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0275 304- 02000 *Aggregat e Base Course (O ass 2) 28,529. 230 28, 529. 230
TON 0. 000 0. 00
16. 00000 28, 529. 230 456, 467. 68



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 304- 06000 *Aggregat e Base Course (C ass 6) 21, 000. 000 4, 464. 300
TON 2,212.520 35, 400. 32
16. 00000 6, 676. 820 106, 829. 12
0285 304-09014 *Aggregat e Base Course (Special) 22, 000. 000 0. 000
TON 0. 000 0. 00
14. 50000 0. 000 0. 00
0290 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 215, 225. 000 24, 287. 000
8-12"
( ) SY 99, 341. 000 124,176. 25
1. 25000 123, 628. 000 154, 535. 00
0295 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 325. 000 259. 000
TON 0. 000 0. 00
160. 00000 259. 000 41, 440. 00
0300 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 67, 500. 000 11, 972. 950
TON 14, 533. 650 1,017, 355. 50
70. 00000 26, 506. 600 1, 855, 462. 00
0305 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 29, 500. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0310 411-10255 Enul si fied Asphalt (Sl ow Setting) 44, 100. 000 4,723. 000
GAL 0. 000 0. 00
3.50000 4,723. 000 16, 530. 50
0315 420-00112 Ceotextile (Drainage) (dass 1) 1, 103. 000 899. 380
SY 0. 000 0. 00
2.75000 899. 380 2,473. 30
0320 420-00132 Geotextile (Separator) (Cass 1) 300. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0325 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0330 506- 00209 Riprap (9 Inch) 332. 000 293. 320
CY 22.000 3, 740. 00

170. 00000 315. 320 53, 604. 40



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 506-00212 Riprap (12 Inch) 183. 560 183. 560
CY 0. 000 0. 00
125. 00000 183. 560 22,945. 00
0340 506-01020 Geogri d Reinforcenent 300. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0345 601- 03050 Concrete Cass D (Vall) 326. 100 326. 100
CY 0. 000 0. 00
777.00000 326. 100 253, 379.70
0350 602- 00000 Rei nforcing Steel 33, 460. 000 33, 460. 000
LB 0. 000 0. 00
1. 20000 33, 460. 000 40, 152. 00
0355 603-01360 36 I nch Reinforced Concrete Pipe 288. 000 288. 000
LF 0. 000 0. 00
122. 00000 288. 000 35, 136. 00
0360 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 425. 000 0. 000
LF 400. 000 8, 800. 00
22. 00000 400. 000 8, 800. 00
0365 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4, 500. 00
0370 606- 02005 *End Anchorage (Fl ared) 24.000 0. 000
EACH 3. 000 4, 950. 00
1, 650. 00000 3. 000 4, 950. 00
0375 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0380 607- 00010 *Corner and Line Brace Post 4. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0385 607-01000 *Fence Barbed Wre with Metal Posts 169. 000 0. 000
LF 0. 000 0. 00

2. 40000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0390 607-11525 *Fence (Plastic) 2,295. 000 2,295. 000
LF 0. 000 0. 00
1. 30000 2,295. 000 2,983.50
0395 609-21011 *Curb and CQutter Type 2 (Section I-M 6, 000. 000 1, 090. 000
LF 3, 147. 000 94, 410. 00
30. 00000 4, 237. 000 127, 110. 00
0400 610-00030 *Medi an Cover Material (Concrete) 10, 000. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0405 612-00001  *Delineator (Type I) 499. 000 127. 000
EACH 0. 000 0. 00
23. 00000 127. 000 2,921.00
0410 612-00002 *Del i neator (Type I1) 124. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0415 612-00003  *Delineator (Type II1) 96. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0420 613-00206 *2 Inch BElectrical Conduit (Bored) 947. 000 779. 000
LF 114. 000 5, 643. 00
49. 50000 893. 000 44, 203. 50
0425 613-00306 *3 Inch Electrical Conduit (Bored) 396. 000 0. 000
LF 228. 000 12, 540. 00
55. 00000 228. 000 12, 540. 00
0425 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Bored) 396. 000
LF -228.000 -645. 24
2.83000 168. 000 475. 44
0430 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 403. 000 0. 000
LF 1, 230. 000 19, 680. 00
16. 00000 1, 230. 000 19, 680. 00
0430 MATERI AL ALLOMANCE 1, 401. 025
LF -1,228. 268 -4, 360. 35

3. 55000 172. 757 613. 29



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14:16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0435 613-01300 *3 Inch Electrical Conduit (Plastic) 116. 000 0. 000
LF 96. 000 1, 632. 00
17. 00000 96. 000 1, 632. 00
0440 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0445 613-20100 *Light Standard (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0450 613-20200 *Luminaire (Install Only) 13. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0455 613-40010 *Light Standard Foundati on 13. 000 0. 000
EACH 10. 000 16, 500. 00
1, 650. 00000 10. 000 16, 500. 00
0460 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 614-00012 *Sign Panel (Cass I1) 386. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0470 614-01512 *Steel Sign Support (2-1nch Round)(Post) 74.000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 15. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0480 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 80. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0485 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO. 0008 14:16: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0490 614-10110 *LED Warni ng Sign System (_Signs) Enbedded LED Signs 2.000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0495 614-10146 *Variabl e Message Sign (LED) (G ound Munted) Speed 2. 000 0. 000
Radar
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0495 MATERI AL ALLOMANCE VMVB Speed Radar Materials 2. 000
EACH 0. 000 0. 00
19, 500. 00000 2.000 39, 000. 00
0500 614-80386 *Runbl e Strip (Special) 46. 000 0. 000
LF 0. 000 0. 00
72.00000 0. 000 0. 00
0505 614-80391 *Runbl e Strip (Ginding)(Asphalt) 113, 357. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0510 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0515 624- 25036 36 Inch Drainage Pipe (O ass 5) 1, 550. 000 1, 550. 000
LF 0. 000 0. 00
150. 00000 1, 550. 000 232, 500. 00
0520 624-25048 48 Inch Drai nage Pipe (dass 5) 586. 000 466. 000
LF 0. 000 0. 00
250. 00000 466. 000 116, 500. 00
0525 624- 25060 60 Inch Drainage Pipe (dass 5) 136. 000 136. 000
LF 0. 000 0. 00
600. 00000 136. 000 81, 600. 00
0530 624-25072 72 Inch Drainage Pipe (dass 5) 35. 000 35. 000
LF 0. 000 0. 00
520. 00000 35. 000 18, 200. 00
0535 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
77, 500. 00000 0. 800 62, 000. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0540 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0545 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
1, 219, 500. 00000 0. 600 731, 700. 00
0550 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
12, 500. 00000 0. 500 6, 250. 00
0555 627- 00005 *Epoxy Pavement Mar ki ng 927. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0560 627-00011 *Pavenent Marking Paint (Waterborne) 1, 854. 000 274.000
GAL 212.900 6, 812. 80
32. 00000 486. 900 15, 580. 80
0565 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 781. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0570 630- 00000 *Fl aggi ng 14, 400. 000 8, 029. 750
HOUR 2, 346. 000 52, 785. 00
22.50000 10, 375. 750 233, 454. 38
0575 630-00001 *Pilot Car Qperation 650. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0580 630- 00007 *Traffic Control Inspection 80. 000 68. 000
DAY 10. 000 1, 200. 00
120. 00000 78. 000 9, 360. 00
0585 630-00012 *Traffic Control Managenent 230. 000 118. 000
DAY 25. 000 16, 250. 00
650. 00000 143. 000 92, 950. 00
0590 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 12. 000
EACH 2.000 88. 00

44. 00000 14. 000 616. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0595 630-80342 *Construction Traffic Sign (Panel Size B) 169. 000 72.000
EACH 12.500 687. 50
55. 00000 84.500 4, 647. 50
0600 630- 80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0605 630- 80350 *Vertical Panel 700. 000 53. 000
EACH 89. 500 2,327.00
26. 00000 142. 500 3, 705. 00
0610 630- 80359 *Portabl e Message Sign Panel 800. 000 355. 000
DAY 132. 000 3,564. 00
27.00000 487. 000 13, 149. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 665. 000 332.500
EACH 0. 000 0. 00
16. 00000 332.500 5, 320. 00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 9. 500
EACH 10. 500 567. 00
54. 00000 20. 000 1, 080. 00
0625 630-80370 Concrete Barrier (Tenporary) 492. 000 246. 000
LF 0. 000 0. 00
50. 00000 246. 000 12, 300. 00
0630 630- 80380 *Traffic Cone 500. 000 187. 000
EACH 63. 000 535. 50
8. 50000 250. 000 2,125.00
0635 630-80520 *Mobi | e Pavenment Marking Zone 6. 000 2.000
DAY 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0640 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 12. 000 4. 000
(Temporary) EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0645 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00

15, 500. 00000 2.000 31, 000. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0650 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70011 F/ A Partnering 654. 000 654. 000
FA 0. 000 0. 00
1. 00000 654. 000 654. 00
0660 700-70016 F/ A Fuel Cost Adj ustnent - 58, 957. 990 -9, 065. 750
FA -49, 892. 240 -49,892. 24
1. 00000 - 58, 957. 990 - 58, 957. 99
0665 700-70018 F/ A Roadway Snoot hness | ncentive 277, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -221,184. 630 -22,659. 390
FA - 198, 525. 240 - 198, 525. 24
1. 00000 -221,184. 630 -221,184.63
0675 700- 70021 F/ A On- The-Job Trai nee 7, 000. 000 2,161. 000
HOUR 0. 000 0. 00
1. 00000 2,161. 000 2,161.00
0680 700- 70025 F/' A Quality Incentive Paynent 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70034 F/ A TERO 327, 500. 000 106, 824. 610
FA 27,061. 250 27,061. 25
1. 00000 133, 885. 860 133, 885. 86
0690 700- 70035 F/' A Adjust Uilities 28, 785. 180 28, 785. 180
FA 0. 000 0. 00
1. 00000 28, 785. 180 28, 785. 18
0695 700- 70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70131 F/ A Modi fy Access 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14:16: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0705 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70426 F/ A Stabilization Soil & Pavenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 626-00100 *Mobi i zation (without Autopay) Soil and Pavenent 1. 000 1. 000
Stabi | i zati on Equi pment and Crew
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0885 900- 00007 *Added Item (Each)/ Penetroneter Tests 4. 000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0890 900- 00007 *Added Item (Each)/ URETEK Deep |njection Probes 175. 000 175. 000
EACH 0. 000 0. 00
80. 00000 175. 000 14, 000. 00
0895 900- 00011 *Added |tem (Pound)/ URETEK Material (Urethane) 4, 647. 500 4,647.500
LB 0. 000 0. 00
9. 44000 4, 647. 500 43, 872. 40
CAT 0200 CURRENT AMI  $ 15, 552,818.18$ 1,264,016.58% 6, 636, 784. 72
CAT NOO300 0300 STRUCTURES P-02-A
0715 202-00410 *Renoval of Mat From Bridge 469. 000 214. 000
Sy 200. 000 3, 000. 00
15. 00000 414. 000 6, 210. 00
0720 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0725 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
335. 00000 0. 000 0. 00
0730 206- 00065 Structure Backfill (FlowFill) 9. 930 0. 000
cY 9.930 5, 958. 00
600. 00000 9. 930 5, 958. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0008 14: 16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURES P-02-A

0735 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 99. 040 0. 000
TON 99. 040 6, 932. 80
70. 00000 99. 040 6, 932. 80
0740 420- 00520 Geogrid Pavenent Reinforcenent 266. 660 0. 000
SY 266. 660 2,266. 61
8. 50000 266. 660 2,266. 61
0745 515-00120 *\at er pr oof i ng (Menbr ane) 414. 000 0. 000
SY 414. 000 10, 764. 00
26. 00000 414. 000 10, 764. 00
0750 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0755 515- 00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0760 518-01050 Bri dge Expansion Device (Special) 62. 320 0. 000
LF 62. 320 17,138. 00
275. 00000 62. 320 17,138. 00
0765 601- 03040 Concrete Cass D (Bridge) 14. 000 6. 000
CcY 0. 000 0. 00
670. 00000 6. 000 4, 020. 00
0770 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0775 601- 06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
95. 00000 0. 000 0. 00
0780 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 64,208.41 $ 46,059. 41 $ 53, 289. 41



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0008 14:16: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURES P-02-B
0785 202-00410 *Renoval of Mat From Bridge 313. 000 167. 000
Sy 146. 000 2,190. 00
15. 00000 313. 000 4, 695. 00
0790 202- 00425 *Renoval of Bridge Railing 187. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0795 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 3.570 3.570
SY 0. 000 0. 00
145. 00000 3.570 517. 65
0800 202- 00453 Renoval of Portions of Present Structure (dass 2) 0.520 0. 520
SY 0. 000 0. 00
335. 00000 0. 520 174. 20
0805 206- 00065 *Structure Backfill (FlowFill) 9. 780 0. 000
cY 9. 780 5, 868. 00
600. 00000 9. 780 5, 868. 00
0810 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 79. 800 0. 000
TON 79. 800 5, 586. 00
70. 00000 79. 800 5, 586. 00
0815 420- 00520 Geogrid Pavenent Rei nforcenent 266. 660 0. 000
Sy 266. 660 2,266. 61
8. 50000 266. 660 2,266. 61
0820 515-00120 *Wat er proof i ng (Menbr ane) 314. 000 0. 000
Sy 314. 000 8, 164. 00
26. 00000 314. 000 8, 164. 00
0825 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0830 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0835 518-01050 *Bri dge Expansi on Device (Special) 62. 320 0. 000
LF 62. 320 17, 138. 00
275. 00000 62. 320 17,138. 00



CONTI D: C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19202-BI D ESTI MATE RUN 05/ 15/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO. 0008 14:16: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURES P-02-B
0840 601- 03040 Concrete Cass D (Bridge) 8. 000 8. 000
Cy 0. 000 0. 00
670. 00000 8. 000 5, 360. 00
0845 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 300 0. 000
cY 0. 300 1,575. 00
5, 250. 00000 0. 300 1,575. 00
0850 601-06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
95. 00000 0. 000 0.00
0855 606-11010 *Bridge Rail Type 10R 188. 000 0. 000
LF 188. 000 27, 260. 00
145. 00000 188. 000 27, 260. 00
0860 609- 60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 85,208.46 $ 70,047.61 % 78, 604. 46
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0865 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0870 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0875 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400 CURRENT AMI  $ 59, 500. 00 $ 0.00% 59, 500. 00

PRQJECT TOTAL CURRENT AMI $15,761,735.05$% 1,380,123.60% 6,828,178.59



